Construction Schedule Overview

2014

2015

2016

Q1

Q2 | Q3

Q4

Q1

Q2 | Q3

Q4

Q1 | Q2 | Q3

Q4

Permit/Submittal

Mob/Site Prep
Soil Nail Wall

Storage Tank

Shoring & Secant
Pile Installation

Excavation

Concrete Tank &
Foundation

Facility Building
Utilities

Pump Station
Street Work
Closeout

1401_3594_MurrayCSO_SCHEDULE._letter.ai

skrau




